EXAMPLE - PROJECT SCHEDULE REPORTING TRANSACTION SET (806)

ASC X12 EDI FORMAT
ST*806* 123456789 n/l

BPP*08* 951207* 02* ContraciNo.* Description of
Program* Program No.*951129* 31* Schedule No.*

Schedule Description* 951022**90 n/I

REF* AT* XXXXXXXXXXXXXXXXX N/l

BEGIN N1 LOOP
N1*FR** 1* Duns No. n/l

PER*PJ*Mel Brooks* TE* 2131234444* FX*
2131235555* EM* Brooks@xyz.com n/l

END TABLE 1 SECTION
BEGIN TABLE 2 SECTION
BEGIN CALENDAR LOOP
CAL*70*1 n/l
DTM*263*950905 n/|
DTM*263*951124 n/|
DTM*263*951125 n/|
DTM*263*951224 n/
DTM*263*951225 n/l

END CALENDAR LOOP
BEGIN RESOURCE LOOP

RSC*ENG1*Engineering Type 1*LA n/l
RSC*FABMAT* FabricatiorMaterials*MA n/l

END RESOURCE LOOP - Resource Availability

BEGIN TASK IDENTIFICATION LOOPS

TID*01* A100* * ProgramDefinition*** 1** 4 n/|

REF*74* 141 n/|
REF*75*5200 n/l

9/23/96

DEFINITION

Thisis an 806 Project Schedule Reporting transaction
set with a control number of 123456789.

Thisis a status report, date of transmission is December
7,1995. Thisisalogic data network - precedence style
(code 02). With contract number, description, program
no., report effective date of November 29, 1995. With
schedule no., description, Time Now date of October 22,
1995, government non-classified information.

The REF (reference segment) can be used to convey a
number of additional identification codes or numbers.
Examples include proposal or solicitation numbers,
change document numbers, etc. Can use codes to
identify the control document number of arelated
transaction set such as cost - 839, or technical - 841.

Party sending the information and their DUNS number

Contact person is the project manager, Mel Brooks with
phone, fax, and e-mail address.

Calendar number 1.
Holiday on September 5th.
Holiday on November 24
Holiday on November 25
Holiday on December 24

Holiday on December 25.

This first independent loop is used to describe resource
availability.

Resource is engineering type 1, labor resource.

Resource is fabrication materials, material resource

Beginning activity, id code of A100 with description,
uses Calendar 1, schedule level istier 4.

Reference number is WBS code of 141
Reference number is OBS code of 5200



REF*73*1.2.01 n/l

DTM*250* 950315 n/l

DTM*242*950316 n/l

QTY*1B*9 n/l

N1I*W1*Work Team A n/l

PER* RP* Anita Baker* TE* 3101237777 n/l

TID*03* A1016** Command andDecoder*** 1** 4 n/|
REF*74*111 n/l

QTY*1B*25 n/l

QTY*1C*5 n/l

QTY*AV*544 n/l

AMT*B5*12345 n/l

PID* F*08* ** Description of the product if needed - up
to 80 characters n/l

EXAMPLES OF TID WITH RESOURCE AND
MILESTONE LOOPSWITHIN THE TID LOOP

TID*03* A2026* Elec.Assembly***1** 4 n/|
QTY*1C*55 n/l

PCT*17*56 n/l

RSC*ENG1*Engineering Type 1*02 n/|
REF*70*1 n/l

QTY*1Q*500 n/l

RSC*DES* Designer* 02 n/l

QTY*1P*340 n/l

RSC*Total n/l

PAM****B5* 30050* M O* 196* 951001* * 197* 951031
n/|

TID*03* A3039* M echanicalAssembly***1**4 n/|
MLS*1**CO n/l

REF*77*1.01.11.XX n/l

REF*81*66 n/l

DTM*241*951015 n/l
DTM*243*951025 n/l
AMT*B5*4500 n/l

9/23/96 2

Reference number is SOW number 1.2.01
Mandatory or target start date.

Actual start date.

Duration

Work team for the task is Team A.

Responsible person for the task is Anita Baker, and
phone number.

Activity id, description, calendar reference, level 4.
Reference number is WBS code

Duration

Remaining duration

Budgeted hours for the task

Budgeted cost for the task

For production type of contracts, this segment can be
used to further decribe the item being produced if
needed.

Activity id, description, calendar reference, level 4.
Remaining duration

Physical percent complete.

Engineering resource, recurring.

Uses calendar number 1.

Total resources, quantity of 500 - hours is assumed.
Designer resource, recurring.

Resource available - 340 hours.

Total resources.

Budget is $300050 for the month starting on October 1
and ending October 31.

Activity id, description, calendar reference, level 4.
Milestone 1, complete.
Work Package number.

Symbol number (must be ageed to before hand, thereis
not a standard set of symbol numbersto use).

Baseline complete date was October 15.
Actual complete date was October 25.
Amount of budget for the milestone is $4,500.



PCT*18*.25 n/l

EXAMPLE OF CONSTRAINTS
TID*08* A100* A1016 n/l
QTY*1F*2nll

TID*08* A1016* A2026 n/|
SE*nnn* 123456789 n/l

9/23/96

The milestone is 25% of the total value for the task.

Constraint - finish to start
Lag time of 2 days.
Constraint - finish to start

End of transaction set. nnn equals number of segments
in the transmission and control number reference.



